
Project	  Status	  Update	  
Presented	  to	  the	  California	  Transporta7on	  Commission	  

By	  José	  Luis	  Moscovich,	  Execu7ve	  Director	  
San	  Francisco	  County	  Transporta7on	  Authority	  

November	  3,	  2010	  



2 

Agenda	  

Phase	  I	  Update	  

P3	  Agreement	  
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Project	  Contracts	  
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Current	  Ruckman	  Bridge	  ConstrucDon	  
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Presidio	  Viaduct	  Bridge	  FoundaDons	  
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Presidio	  Viaduct	  Bridge	  Columns	  



Presidio	  Viaduct	  
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Presidio	  Viaduct	  
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Presidio	  Viaduct	  Fins	  
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Girders	  Over	  Pet	  Cemetery	  
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SB	  BaKery	  Tunnel	  Progress	  



SB	  BaKery	  Tunnel	  Progress	  



Retaining	  Wall	  	  

14 



ConstrucDon	  Status	  
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Phase	  II	  Procurement	  Milestones	  
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•  Technical	  Bid	  submission	  	  (Sept	  13)	  

•  Start	  of	  SB4x2	  Mandated	  Review	  (Oct	  22)	  

•  Award	  PPP	  Agreement	  	  
	  	  	  	  	  	  	  	  	  	  (Dec	  31)	  

•  Public	  Hearing	  (Oct	  21)	  

•  Financial	  Bid	  submission	  (Oct	  6)	  
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Oct	  2010	  	   Nov	  2010	  	   Dec	  2010	  	   Jan	  2011	  	  

•  NoDce	  of	  Intent	  to	  Award	  Issued	  (Oct	  15)	  



Preferred	  Proposer	  

 Golden	  Link	  Partners	  
 MAP:	  $28.5	  million	  (~20%	  below	  CTC	  authorized	  level)	  

 Milestone	  Payment	  at	  acceptance:	  $173	  million	  

  ConsorDum	  Members	  

 Equity	  Members:	  HochDef	  and	  Meridiam	  

 Contractors:	  FlaDron	  and	  Kiewit	  
 Designer:	  HNTB	  
hKp://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/
04/04-‐1637U4/P3Agt_Final_Form/	  	  



Golden	  Link	  Partners	  (GLP)	  
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Agenda	  

Phase	  I	  Update	  

P3	  Agreement	  

Next	  Steps	  



•  Phase	  2	  ConstrucDon	  	  	  	  
	  	  	  	  	  	  	  	  	  begins	  

Future	  Milestones	  
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•  RFP	  released	  

•  Financial	  proposal	  submission	  	  

•  Public	  Hearing	  

•  Award	  PPP	  Agreement	  

•  Financial	  Close	  

Jun	  
2010	  	  	  

Dec	  
2010	  	  

Jun	  
2011	  	  	  

Dec	  
2011	  	  

Financing 

•  CTC	  Approval	  of	  Phase	  II	  PPP	  

Review 

•  Technical	  proposal	  submission	  

•  PIAC	  Approval	  of	  Phase	  II	  PPP	  


